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LETTER REQESTING UPDATED WORK SCHEDULE CONCERNING UNDERGROUND
STORAGE TANK REMOVAL ATLANTIC STREET GAS STATION FORT STORY VA

4/21/1993



April 21, 1993 (ip ""Ift 't,

ES?

SUBJECT: Underground Storage Tank Removal, Atlantic Street Gas Station, Ft. Story,
Virginia, Contract Number: DACA45-93-C-0019

W. B. Goode Company, Inc.
Attn Mr. Joe Wrightson
1638 Debaun Avenue
Chesapeake, Virginia 23320

Dear Mr. Wrightson:

Reference my correspondence dated April 1, 1993, asking you to submit an updated
schedule and the outstanding submittals requiring Government approval (see attached). When do
you plan to begin work? You have been silent on these issues for too long. Please submit your
new schedule by May 3, 1993, or I may recommend issuing an interim "Unsatisfactory
Performance" for "Effectiveness of Management". An interim "Unsatisfactory" rating may
adversely affect your ability to secure other Governments contracts throughout the duration of this
project.

If you have any questions, or need any further assistance, please contract Mr. Mark
Hudson at the Fort Story Project Office, (804) 422-7452.

Sincerely,

Donald W. Dow, Jr.
Administrative Contracting Officer

Enclosure: April 1, 1993 correspondence; located in Progress & Contracts

CF: Proj Manager
Contracts
Constr Br/Kight
Reading File
Contracts, Progress
DEH/Environmental Br/Vandervort
DEH/Story/Longmire
Suspense 03 May 1993
Send certified mail, return receipt requested

HUDSON



April 1, 1993

SUBJECT: Underground Storage Tank Removal, Atlantic Street Gas Station , Ft. Story,
Virginia , Contract No. DACA45-93-C-0019

W. B. Goode Company, Inc.
ATTN: Mr. Joe Wrightson
1638 Debaun Avenue
Chesapeake , Virginia 23320

Dear Mr. Wrightson:

Please submit an updated schedule, indicating when you plan to start work.. The previous
schedule is no longer valid. You will also have to give at least a week notice before you begin
work and, of course, have all your required submittals approved.

I realize you are not entirely to blame for the late start; however, it is important that you
begin work as soon as possible. The recreation park opens April 15, 1993, and it will be easier
for you to accomplish your task before the park opens. Availability of the site to stockpile soil may
be, limited to the area of work shown on Sheet C-1 after April 15. This will greatly reduce your
efficiency and increase the time required to accomplish the work.

If you have any questions, or need any further assistance, please contact Mr. Mark Hudson
at the Fort Story Project Office, (804) 422-7452.

Sincerely,

Donald W. Dow, Jr.
Administrative Contracting Officer

CF: Proj Manager
Contracts
Constr Br/Kight
Reading File
Contracts , Progress
Suspense 15 April
Fax to Contractor

HUDSON


